
ID Task Name Version 6 Version 5 Version 4
118 Feet and Bedplates Ready For Installation 4 Aug '03 21 Jul '03 15 Jun '03

119 Toroid Barrel Coil 1 Ready For Installation 15 Sep '03 4 Sep '03 15 Aug '03

120 HXT Structures Ready For Installation 30 Oct '03 17 Oct '03 31 Aug '03

127 Muon Barrel Rails Ready For Installation 17 Nov '03 NA NA

128 Cryo ring Ready For Installation 9 Jan '04 NA NA

123 Trucks (HF) Ready For Installation 20 Jan '04 5 Jan '04 15 Jan '04

124 Tile Barrel Ready For Installation 21 Jan '04 NA 15 Jan '04

121 Toroid Barrel Coil 8 Ready For Installation 2 Mar '04 16 Feb '04 31 Jan '04

125 LAr Barrel Ready For Installation 18 Mar '04 19 Mar '04 29 Feb '04

126 Chimney Ready For Installation 19 May '04 5 Jan '04 15 Apr '04

129 LAr Barrel FE-crates and electronics Ready For Installation 2 Jun '04 NA NA

122 Shielding nose mono-blocks Ready For Installation 16 Jun '04 7 Jun '04 15 Apr '04

673 ID services from PP1 to PP2 & racks Ready For Installation 28 Jun '04 NA NA

674 Tile Extended C Ready For Installation 5 Jul '04 14 Jul '04 15 Jun '04

675 LAr End-Cap C Ready For Installation 29 Jul '04 4 Aug '04 15 Jul '04

676 BIS chambers side A Ready for Installation 1 Sep '04 NA NA

686 Muon Barrel Chambers side A Ready For Installation 1 Sep '04 2 Sep '04 31 Jul '04

687 Muon Barrel Chambers side C Ready For Installation 29 Oct '04 25 Oct '04 31 Oct '04

688 Tile Extended A Ready For Installation 21 Jan '05 7 Jan '05 31 Oct '04

689 LAr End-Cap A Ready For Installation 17 Feb '05 17 Feb '05 30 Nov '04

1096 Big Wheels side C Ready For Installation 22 Mar '05 1 Mar '05 15 Jan '05

690 Shield Discs Ready For Installation 20 May '05 14 Apr '05 31 Jan '05

1097 Inner Detector Barrel Ready For Installation 8 Jun '05 2 May '05 15 Feb '05

1099 Big Wheels side A Ready For Installation 8 Jun '05 3 Jun '05 15 Mar '05

1101 ID Inner End-Cap C Ready For Installation 1 Sep '05 28 Jul '05 15 May '05

1367 End-Cap Toroid C Ready For Installation 6 Sep '05 2 Aug '05 15 May '05

1370 Toroid Shielding Ready For Installation 14 Sep '05 10 Aug '05 31 Jul '05

1098 Shielding Nose washers Ready For Installation 21 Oct '05 12 Sep '05 15 May '05

1102 ID Inner End-Cap A Ready For Installation 1 Nov '05 14 Sep '05 15 Jun '05

1368 End-Cap Toroid A Ready For Installation 1 Nov '05 21 Sep '05 15 Jun '05

1103 Pixel integrated with VI Ready For Installation 2 Jan '06 14 Nov '05 15 May '05

1369 Fully instrumented Small Wheel C Ready For Installation 5 Jan '06 17 Nov '05 30 Jun '05

1371 Small Wheel A fully instrumented and Ready For Installation 23 Jan '06 12 Dec '05 15 Aug '04

1484 Toroid Beam Pipe Ready For Installation 13 Feb '06 27 Dec '05 31 Jul '05

1485 Shielding Beam Pipe Ready For Installation 16 Feb '06 30 Dec '05 31 Jul '05

1372 End wall chambers side C Ready For Installation 2 Mar '06 17 Jan '06 28 Dec '05

1373 End wall chambers side A Ready For Installation 2 Mar '06 3 Mar '06 1 Feb '06

1486 Forward Shielding Ready For Installation 23 Mar '06 17 Apr '06 30 Sep '05
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